

MISCELLANEOUS PROJECTS
APPROXIMATE START DATE: JUNE 1 - OCT. 15

MILL/OVERLAY
APPROXIMATE START DATE: JUNE 1 - SEPT. 1

SURFACE TREATMENTS
APPROXIMATE START DATE: JUNE 1 - AUG. 1

| | | | |
|---|---|---|---|
| DRAWN BY: MDR | APPROVED BY: | REVISIONS | CITY OF JAMESTOWN |
| DATE: MAY 2022 | PROJ. NO. | | DEPARTMENT OF PUBLIC WORKS |
| SCALE: NTS | DWG. | | 145 STEELE ST., JAMESTOWN, NY 14701 |

SHEET NAME: CITY OF JAMESTOWN 2022 STREET PROJECTS